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A G E N D A 
BUILDING COMMITTEE / STATE ADMINISTRATIVE BOARD 

January 14, 2014 / January 14, 2014  
11:00 A.M. Lake Superior Room 1

st
 Floor 

Michigan Library and Historical Center 
 

.   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .  . 

 

This agenda is for general informational purposes only.  At its discretion, the Building 
Committee may revise this agenda and may take up other issues at the meeting. 

 
AWARD OF CONSTRUCTION CONTRACT 
 

1. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS, BAY CITY – Bay City 
Armory – Armory Modifications 
File No. 511/13009.CAK - Index Nos. 13722 and 13922 - Contract No. Y 14058  
Recommended Contract Award: Antler Construction, Inc., Canton; $1,058,000.00 

 
Description and Justification  
The purpose of this contract is to upgrade the mechanical and electrical systems as well 
as make functional improvements to better meet the needs of the military's training 
objectives. The existing building is inefficient and does not meet current Department of 
Defense standards. 
Funding Source 
50% Federal Funds 
50% State Construction Funds 
  
MODIFICATION TO PROFESSIONAL SERVICES CONTRACT 
 

2. DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET, LANSING 
– State Capitol Governmental Complex – Allegan and Ottawa Plaza Renovations 
File No. 071/08281.JNS - Index No. 44125 - Contract No. Y09063 
Carl Walker, Inc., Kalamazoo; Modification No. 10, Increase $24,388.86 

 
Description and Justification  
The purpose of this modification is to provide additional professional design and 
construction administration services to address Allegan Plaza snowmelt issues, resolve 
issues associated with the EVR/Granger contract, including requests for time 
extensions and extended general conditions, review of guard rail installation issues, 
review of grass issues; address an ADA slope issue on the north pedestrian ramp, hand 
rail fabrication and finish issues, chemical grout injection of two existing elevated slab 
cracks to reduce water infiltration and to locate the source and recommend repairs for a 
sinkhole and walkway subsidence at the Hall of Justice. 
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Funding Source 
100% Agency Operating Funds - BOC 
 

Base Contract $25,273.23 Conduct a study for repairs to the 
Ottawa and Allegan Plazas. Areas to be 
evaluated include perimeter guardrail, 
stairs leading up to plazas, water 
ponding, concrete delaminations at 
perimeter wall, light fixture and lighting 
levels, and the garden level of Mason 
Building. These areas were not 
previously addressed in past renovation 
projects. 
Approved Director’s Agenda 11/14/08 

Modification No. 1 $386,896.76 To increase the scope to include final 
design/bid documents and construction 
administration services for repairs to the 
Allegan and Ottawa Plazas.  Approved 
State Ad Bd Agenda 03/16/10 

Modification No. 2 $151,578.47 Provide additional professional design 
and construction administration 
services to obtain contract documents 
for the renovation of the plaza area.  
The work includes incorporation of an 
ADA accessibility study and video 
taping of existing conditions prior to 
start of construction.  
Approved Director’s Agenda 07/02/10 

Modification No. 3 $0.00 Contract Reallocation 

Modification No. 4 $11,210.73 Provide additional construction 
administration services utilizing Lawn 
Sprinklers Sales, Service and Design, 
Inc. as a consultant to assist in locating 
and documenting existing conditions of 
the Allegan Plaza irrigation system and 
in making necessary repairs and 
modifications to adapt the existing 
system to the new plaza layout. 
Approved State Ad Bd Agenda 
06/14/11 

Modification No. 5 $64,730.45 Provide additional construction 
administration services for the irrigation 
system review and repairs; including 
added design services to repair a failed 
fire suppression system at the Allegan 
Ramp.   
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Approved State Ad Bd Agenda 
12/06/11 

Modification No. 6 $67,729.26 Provide final design, office and field 
construction administration services to 
prepare and administer work associated 
with expanding the Allegan Plaza 
snowmelt system to include snowmelt 
pathways to Allegan Ramp exits (glass 
huts, four locations), to add snowmelt 
along the north side of the VanWagoner 
Building west of the main entrance, to 
add snowmelt on the steps from the 
plaza level to Ottawa Street north of the 
VanWagoner Building and to add 
snowmelt on the south side of the 
Austin Building east of the main 
entrance.  These areas were not 
included in the original contract and are 
needed to provide access/egress to all 
the facilities in the Capitol Complex. 
Approved State Ad Bd Agenda 
02/21/12 

Modification No. 7 $61,010.93 Provide final design, construction 
bulletin documents and associated 
construction administration services to 
replace additional stairways, ADA 
ramps, barrier/railings, and for 
construction administration 
reimbursable services to restore the 
irrigation system to operation. 
Approved State Ad Bd Agenda 
06/05/12 

Modification No. 8 $0.00 Contract Reallocation 

Modification No. 9 $33,325.89 Provide professional design and 
construction administration services to 
add storm water drainage at the east 
end of the Walnut Street pedestrian 
bridge, to repair a leaking expansion 
joint on Allegan, to provide air 
conditioning in the northeast 
mechanical room, to provide ventilation 
for valve room number ten, and to 
install additional surface drains on the 
Allegan Plaza to address significant 
ponding areas. 
Approved State Ad Bd Agenda 
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04/02/13 

Modification No. 10 $24,388.86 See justification above 

Total Contract $826,144.58  

 
3. DEPARTMENT OF NATURAL RESOURCES, PORT AUSTIN – Port Austin East 

Harbor and Toilet Building  
File No. 751/04145.MNB - Index No.59660 - Contract No. Y 05112 
Northwest Design Group, Inc., Petoskey, Modification No. 9, Increase 
$21,700.00 

 
Description and Justification  
The purpose of this modification is to revise plans and specifications for additional 
dredging, obtain permits for a second disposal site required by the Department of 
Natural Resources, and re-design the ice suppression system for the floating piers to 
prevent accidental shutoff based on experience at another harbor.  
Funding Source 
100% Waterways Funds  
 

Base Contract $28,435.05 Provide professional roof consulting, 
engineering design, construction quality 
assurance administration/inspection 
services, technical staff and support 
personnel to prepare complete contract 
documents for the complete tear-off 
and installation of a new roofing system 
at the Maxey Boys Training School, 
Academic Center. 
Approved Director’s Agenda 03/25/05 

Modification No. 1 $28,923.28 Provide professional services to add 
study and design of additional parking 
lot repair and design of the site lighting 
and landscaping on the seawall/parking 
lot repair project. 
Approved Director’s Agenda 05/12/06 

Modification No. 2 $5,687.82 Provide professional services to add 
coordination of this Harbor of Refuge 
project with a companion of Village of 
Port Austin project.  
Approved Director’s Agenda 02/16/07 

Modification No. 3 $1,700.00 Provide professional services to add 
the preparation of a legal description for 
an easement with the Village of Port 
Austin and to apply for a United States 
Army Corps of Engineers permit for the 
seawall project.  
Approved Director’s Agenda 06/22/07 
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Modification No. 4 $53,123.16 Provide professional architectural 
and/or engineering for final design and 
construction administration to include 
electrical design for the site 
modifications and to provide 
construction oversight of the project. 
Approved Director’s Agenda 04/18/08 

Modification No. 5 $310,700.47 Provide professional architectural and/ 
or engineering services to complete 
design and provide construction 
oversight for a new toilet building and 
harbor improvements (including 
circulation channels, dredging and 
docking facilities) and construction 
oversight for the boating access site 
paving. 
Approved State Ad Bd Agenda 
08/04/09 

Modification No. 6 $35,575.85 Provide additional design and planning 
services to the storm sewer system, 
grading, and an asbestos survey to the 
Butler and toilet buildings. 
Approved Director’s Agenda 07/30/10 

Modification No. 7 $122,193.02 Provide additional planning for the 
renovation of the main service pier and 
the boat fueling station, replace the 
existing toilet and maintenance 
building, delete the wind generators 
and add assistance with ASACE study 
of the bacteria movement within the 
harbor. 
Approved State Ad Bd Agenda 
05/03/11 

Modification No. 8 $146,099.45 Provide plans, specification and 
construction administration for another 
complimentary phase of the Port Austin 
Harbor and Boat Access Site Master 
Plan which was approved by the 
Department of Natural Resources in 
coordination with the Village of Port 
Austin using the services of the same 
professional. 
Approved State Ad Bd Agenda 
03/19/13 

Modification No. 9 $21,700.44 See justification above 

Total Contract $754,138.54  



1/8/14 – 5:35 pm - FINAL 

 6 

4. DEPARTMENT OF NATURAL RESOURCES, CLINTON, IONIA, SHIAWASSEE 
COUNTIES – Fred Meijer Clinton-Ionia-Shiawassee Multi-Use Trail – Trail 
Construction 
File No. 751/11293.BDW - Index No. 50920 - Contract No. Y12027ITEM 4 
Prein and Newhof, Grand Rapids; Modification No. 2, Increase $341,434.20 

 
Description and Justification  
The purpose of this modification is to provide construction administration services to 
oversee the construction, including office and field activities. This project is for 
construction of a 41 mile section of trail and is valued at approximately $4.8 million.  
While the Department of Transportation will hold the construction contract, the 
Department of Transportation will not be administering the construction. Therefore the 
consultant will represent the State as the owner and will provide all required inspections, 
Field Manager reporting and accounting. The inspection and office administration are 
necessary to ensure the project is constructed according to plan, provide payment 
recommendations and the necessary reporting for reimbursement of construction 
dollars from the Federal Enhancement Grant. 
Funding Source 
100% Recreational Trail Program Funds 
 

Base Contract $102,843.50 Provide professional architectural 
and/or engineering design, contract 
documents, and construction 
administration services for a 42-mile 
long, multi-use recreational trail on a 
former railroad bed through parts of 
Ionia, Clinton, and Shiawassee 
Counties. 
Approved Director’s Agenda 10/28/11     

Modification No. 1 $0.00 Contract Reallocation  

Modification No. 2 $341,434.20 See justification above 

Total Contract $444,277.70  

 
5. DEPARTMENT OF NATURAL RESOURCES, GARDEN – Fayette State Park, 

Snail Shell Harbor - Harbor Upgrade 
File No. 751/11347.RAA - Index No. 52090 - Contract No. Y12022 
U.P. Engineers and Architects, Houghton; Modification No. 4, Increase 
$97,893.00 

 
Description and Justification  
The purpose of this modification is to provide additional final design and construction 
administration services. The agency has requested additional scope items based on the 
recommendations included in the Phase 100 report. The professional will provide a 
round pile adjustable height dock system, including required utilities, permitting, and 
landward soils analysis.  
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Funding Source 
100% Waterways Funds 
 

Base Contract $70,973.00 Professional architectural and 
engineering Phase 100 study including: 
soils analysis, bathymetric survey, 
archeological study, existing site 
evaluation and harbor historical data, 
harbor layout plan and report for  
design of the Fayette State Park Snail 
Shell Harbor upgrades. 
Approved Director’s Agenda 10/21/11 

Modification No. 1 $26,650.00 Provide professional lake bottom soil 
borings utilizing floating barge and drill 
rigs. The soils survey data will be 
utilized by the PSC in the Phase 100 
study to determine options for harbor 
layout and dock structural design. 
Approved Director’s Agenda 06/15/12 

Modification No. 2 $24,920.00 Provide design, bid document 
preparation and field administration 
relating to structural repairs to the 
existing chimneys at the historic blast 
furnace buildings #144 A & E.   
Approved Director’s Agenda 09/21/12 

Modification No. 3 $31,570.00 Provide professional services for the 
coordination and implementation of 
archeological studies required for utility 
development and to provide a 
$30,000.00 Owner's Allowance to 
implement the archeological services. 
Approved Director’s Agenda 10/04/13 

Modification No. 4 $97,893.00 See justification above 

Total Contract $252,006.00  

 
6. DEPARTMENT OF NATURAL RESOURCES, EAST TAWAS – State Harbor of 

Refuge – Phase I Improvements 
File No. 751/12091.BDW - Index No. 54240 - Contract No. Y12276 
Edgewater Resources, LLC, St. Joseph; Modification No. 2, Increase 
$200,000.00 

 
Description and Justification  
The purpose of this modification is to provide design services for the Phase I 
Improvements to the East Tawas Harbor, using the results of the previous study and 
Bathymetric Survey.   
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This effort will prepare plans, Department of Environmental Quality and U. S. Army 
Corps of Engineers permit applications, and assist with grant applications to secure 
$2.5 million for construction. This modification request is limited to the dollars available. 
Final design and construction administration costs may change based on the results of 
this portion of the design, but are expected to be an additional $370,000. This design 
work is necessary to secure the permissions, funding, and design plans necessary to 
make improvements to the harbor piers and floating docks, which are nearing the end of 
their service life, as confirmed by the Preliminary Study completed in 2013. 
Funding Source 
100% Waterways Funds       
 

Base Contract $60,000.00 Conduct a physical investigation and 
make professional recommendations 
on the condition of and necessary 
repairs to the existing harbor facility.  A 
facility marketing study, with 
recommendations for changes to 
operations, facilities, and or amenities 
available to the public is also included.   
Approved Director’s Agenda 06/15/12          

Modification No. 1 $5,640.00 To add a bathymetric survey and 
provide associated data to the owner. 
Approved Director’s Agenda 11/08/13 

Modification No. 2 $200,000.00 See justification above 

 Total Contract $265,640.00       

 
REVISIONS TO CONSTRUCTION CONTRACTS 
 

7. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS, MARQUETTE  -  
D. J. Jacobetti Home for Veterans – Bath, Shower Room, HVAC Renovations 
File No. 511/09345.RAA - Index No. 85000 - Contract No. Y11132 
Closner Construction and Sales, Marquette; CCO No. 15, Increase $22,123.05 

 
Description and Justification  
The purpose of this change order is to add additional scope items requested by the 
Owner and to address unforeseen field conditions discovered during the demolition 
process. Work will include installation of sound batts, additional flooring work, door and 
hardware changes at Chapel and Main entrances and Family Room, relocation of 
cabinet heater in Family Room, installation of cable and power for a future television in 
Family Room, and additional footing and foundation work. The scope change items will 
provide operational enhancements for residents as well as better ADA compliance. The 
field condition items will provide for proper structural systems.   
Funding Source 
100% Veterans Administration Grant Funds       
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Base Contract $269,200.00 Renovate four existing bath/shower 
rooms, and replace an outdated DX 
cooling system with a chilled water 
system.  
Approved State Ad Bd Agenda 
05/03/11 

Change Order No. 1 $33,911.56 76% Field Condition, 16% Design 
Omission, and 8% Scope Change 

Change Order No. 2 $13,702.54 100% Field Condition 

Change Order No. 3 $49,612.20 69% Design Omission, 26% Field 
Condition, and 5% Scope Change 

Change Order No. 4 $6,598.24 100% Scope Change 

Change Order No. 5 $4,961.02 100% Field Condition 

Change Order No. 6 $12,291.45 100% Scope Change 

Change Order No. 7 $37,174.88 100% Scope Change 

Change Order No. 8 $81,672.05 100% Scope Change  

Change Order No. 9 $156,188.79 100% Scope Change 

Change Order No. 10 $191,159.14 100% Scope Change 

Change Order No. 11 $124,438.98 100% Scope Change 

Change Order No. 12 $16,330.56 100% Field Condition  

Change Order No. 13 $26,681.22 100% Field Condition 

Change Order No. 14 $2,141.20 100% Scope Change 

Change Order No. 15 $22,123.05 65% Scope Change and 35% Field 
Condition 
See justification above 

Total Contract $1,048,186.88       

 
8. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS, GREENVILLE – 

Greenville Armory – Renovate the Existing Armory 
File No. 511/11294.JAG - Index Nos. 13727 and 13927 - Contract No. Y13145 
Ripman Construction Company, Inc., St. Helen; CCO No. 2, Increase $38,634.14 

 
Description and Justification  
The purpose of this change order is to address unknown field conditions and provide 
Owner requested scope change items. Work required by field conditions include 
replacing dysfunctional door hardware and two noncompliant existing exit signs, 
installing a fire rated ceiling in Corridor 130 and repairing a leaking roof drain over the 
Drill Hall. Scope change items include modifying existing door hardware to match 
current Department of Military and Veteran’s Affairs standards, removing and 
reinstalling acoustic blocks, painting the exterior of existing entrance frames and the 
Drill Hall walls and ceiling, modifying the kitchen sinks and shot blasting the Drill Hall 
floor and applying a new epoxy coating. 
Funding Source 
50% Federal Funds 
50% State Construction Funds 
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Base Contract $1,540,260.00 Provide for the renovation of the 
existing outdated Greenville Armory. 
Approved State Ad Bd Agenda 
04/02/13 

Change Order No. 1 $91,037.20 71% Scope Change, 27% Field 
Condition and 2% Design Omission 

Change Order No. 2 $38,634.14 81% Scope Change and 19% Field 
Condition 
See justification above 

Total Contract $1,669,931.34  

 
9. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS, GRAYLING – Camp 

Grayling Annual Training Facility – Replace Roofs - 500 Area 
File No. 511/13180.CAK - Index No. 21000 - Contract No. Y13391 
Skabardis Custom Builders, Inc., Saginaw; CCO No. 1, Increase $176,364.00 

 
Description and Justification  
The purpose of this change order is to increase the scope of work to include two 
additional Mess Hall Roofs for buildings 534MA and 518MA. The Department of Military 
and Veterans Affairs has received additional funding allowing this work to be completed.   
Funding Source 
100% Federal Funds  
      

Base Contract $445,000.00 Replace six roofs in the 500 area. 
Approved State Ad Bd Agenda 
07/09/13 

Change Order No. 1 $176,364.00 100% Scope Change 
See justification above 

Total Contract $621,364.00  

 
10. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS, GRAYLING – Camp 

Grayling Annual Training Facility – Replace Barracks Roofs in 500 Area 
File No. 511/13181.CAK - Index No. 21000 - Contract No. Y13392 
First Contracting, Inc., Ovid; CCO No. 2, Increase $306,590.00 

 
Description and Justification  
The purpose of this change order is to increase the scope of work to include four 
additional Barracks Roofs for buildings 522Q, 526Q, 528Q, and 542Q. The Department 
of Military and Veterans Affairs has received additional funding allowing this work to be 
completed.   
Funding Source 
100% Federal Funds       
 

Base Contract $293,530.00 Replace five barracks roofs in the 500 
area. 
Approved State Ad Bd Agenda 
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07/09/13 

Change Order No. 1 $6,917.00 100% Field Condition 

Change Order No. 2 $306,590.00 100% Scope Change 
See justification above 

Total Contract $607,037.00  

 
11. DEPARTMENT OF ENVIRONMENTAL QUALITY, TRAVERSE CITY – Four 

Corners Site – Groundwater Treatment System Installation, Operation & 
Maintenance 
File No. 761/11149.BDH - Index No. 44301 - Contract No. Y12252 
Clean Harbors Environmental Services, Inc., Norwell. MA; CCO No. 3, Increase 
$146,285.00 

 
Description and Justification  
The purpose of this change order is to extend the operation and maintenance contract 
so that the remediation system currently operating at this site will run until December 
31, 2014. The data derived from recent monitor well samples have indicated that 
additional contamination must be removed to protect human health and the 
environment. 
Funding Source 
100% Refined Petroleum Funds       
 

Base Contract $611,396.00 Construct, start-up, operate and 
maintain a groundwater collection and 
treatment system at the northeastern 
parcel of this four parcel leaking 
underground storage tank site.   
Approved State Ad Bd Agenda 
06/19/12 

Change Order No. 1 $0.00 Contract Adjustment 

Change Order No. 2 $20,877.71 100% Field Condition 

Change Order No. 3 $146,285.00 100% Field Condition 
See justification above 

Total Contract $778,558.71  

 
ADDENDUM TO LEASE FOR PRIVATE PROPERTY 

 
12. DEPARTMENT OF EDUCATION, FLINT - Addendum No. 1 to Lease No. 11530 

with Lurvey White Ventures 1, LLC, a Michigan Limited Liability Company, 503 
South Saginaw Street, Suite 1500, Flint Michigan 48502, as Lessor, and the 
State of Michigan by the Department of Technology, Management and Budget 
for the Department of Education, as Lessee, for 115,966 square feet of school, 
office and dorm space including 17.5 acres of land located at Michigan School for 
the Deaf Campus, Flint, Michigan. This Addendum provides for a rental rate 
increase to pay for additional security at this facility.  



1/8/14 – 5:35 pm - FINAL 

 12 

This Addendum is effective upon obtaining State Administrative Board approval 
and required signatures and continues to the termination date of the Lease, or 
any extension. The annual per square foot rental rate for this space beginning 
November 1, 2013, through June 30, 2014, is $18.08 ($174,680.08 per month).  
Effective November 1, 2014, through June 30, 2017, the annual per square foot 
rental rate is $18.09 ($174,800.62). Effective July 1, 2017, the annual per square 
foot rental rate increases approximately 6% every five years through June 30, 
2027. This Lease contains one 10-year renewal option at $41,667.00 per month 
plus operating expenses. This Lease contains a Legislative Restrictive 
cancellation clause with 30 days’ notice for the Lease term. The renewal option 
period has a Standard cancellation clause with 90 days’ notice. The Attorney 
General has approved this Lease as to legal form. 
 

Purpose/Business Case:  
To provide enhanced security for the campus to ensure the health and safety of the 
students and staff. 
Benefit:  
This addendum will provide increased security including additional security hour 
coverage by security officers trained in the use of sign language. 
Funding Source:  
100% Federal Funds 
Commitment Level:  
Fourteen years; however, this Lease contains a Legislative Restrictive cancellation 
clause with 30 days’ notice. This Lease contains a 10-year renewal option with a 
Standard cancellation clause with 90 days’ notice. 
Risk Assessment:  
Non-approval of this Lease will hinder the Department from protecting their staff and 
students. 
Zip Code:  
48502 


